

Deliverables in Slippage (weekly view)

ID	Status	Week	ContractDescription
25	Not yet Started	2014-27	Contract between Innoviris and STi Consult
29	Not yet Started	2014-27	Contract between Innoviris and STi Consult
30	Not yet Started	2014-27	Contract between Innoviris and STi Consult
88	Unknown		Contract between Innoviris and STi Consult
1088	Not yet Started	2014-27	Contract between Innoviris and STi Consult

ActivityIdentifier	Version	Shortnote	Planned startdate
ITEA2_InCloudInG_13047-WP01-ACT-002	1.00	D1.1a: Half-yearly ITEA2 progress reports	01/07/2014
ITEA2_InCloudInG_13047-WP01-RPT-001	1.00	D1.3: Dissemination plan	01/07/2014
ITEA2_InCloudInG_13047-WP01-RPT-002	1.00	D1.4a: Market monitoring synthesis	01/07/2014
InCloudInG-StiConsult-WP01-ACT-001	1.10	D1.1b: Half-yearly ITEA2 progress reports	
IncSTi-WP01-ACT-001	1.10	D1.1bb: Half-yearly ITEA2 progress reports	01/07/2014

Planned enddate
31/12/2014
31/12/2014
30/06/2015
25/07/2014